CERES Subsystem Delivery Schedule - July 2004
(Next CERES Science Team Meeting - November 2004 in Williamsburg)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Delivery Reason for Delivery Délivery
Memo to CM CERESCM | Langley DAAC Needed PGE(s)

I nstantaneous N/A July 23 July 30 Code enhancements for the current delivery.

SARB Also, adding CER5.4P1 to account for the valida-

(SCCR 541) tion regions that were added to the CERES Vali-
dation Region list afew months ago.

TISA Gridding July 28 July 30 July 30 Delta delivery to correct PGE CER9.2P1 PCF

(SCCR 548) preprocessor script problem from last delivery.

CERESlib July 16 July 30 August 6 Synoptic SARB changes.

Synoptic SARB July 16 July 30 August 6 Support TRMM Beta3 and Terra Beta2 SY NI X
processing. Full delivery sincethe TRMM pro-
cessing problem will also be corrected.

Inversion July 16 July 30 August 6 Support Terra Edition2B SSF processing.

(SCCR 547)

TISA Averaging August Support Terra Edition2A and Aqua Edition1A

(Subsystem 10) (maybe) SRBAV G processing.

Instrument N/A August 13 August 13 Terragainsfiles.

ERBE-like N/A August 13 August 13 Terra spectral response function files.

GGEO August 6 August 20 August 27 Delivery to handle GOES-9 and GOES-12.

TISA Averaging August 13 August 27 September 3 | Support TRMM Beta3 and Terra Beta2 AVG,

(Subsystem 8) ZAVG, and SY N processing.

Clouds ?7?7? (November) Support TRMM VIRS-only processing from

August 2001 through August 2002.
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